IL ROUTE 64 PROJECT UPDATE NOTICE

July 12, 2013

7
UNDER

CONSTRUCTION,

This notice will provide a brief update for all of the construction projects taking place along the
IL Rt. 64 corridor through St. Charles. If you need any additional information please feel free to
contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486.

IL Route 64 (7" Avenue to IL Route 59):

Please be advised that temporary movement restrictions and road closures may be put into place
by the St. Charles Police Department as deemed appropriate to improve travel times and overall
safety.

PLEASE NOTE:

e Although this IDOT contract has been designed in two stages, during the weekly progress

meetings the project has primarily been discussed as one large project, for that reason
these updates will be presented in a similar format.
For residents and local businesses that may have questions or concerns about specific site
issues please feel free to contact the Resident Engineer for IDOT, Dave Cuthbertson, at
the IDOT Field Office (630) 549-0768.

e Weekly updates and information are also available on the City of St. Charles website:

o http://www.stcharlesil.gov/projects/construction/64-kautz-59

East Side Project Limits (38" Avenue to IL Route 59):
e The Contractor is currently working on the installation of the center section of the
roadway at the intersection of East Main Street and the Pheasant Run Main Entrance.
This work will include grading, placement of aggregate sub-base, installation of
bituminous sub-base and finally the installation of the new concrete roadway.

This work is expected to be completed by July 30, 2013 during that time the middle
section of the intersection will be closed to cross traffic. Once this intersection is
completed the crews will perform the same construction activities at the intersection of
East Main Street and Smith/Kautz Rd. That work is expected to begin July 30, 2013 and
be completed by August 15, 2013.



http://www.stcharlesil.gov/projects/construction/64-kautz-59

During this phase of the work and while the intersections are closed IDOT has installed
turn-around locations for motorists traveling both eastbound and westbound to turn
around and access either the north or south side of East Main Street.

The Contractor will continue placement of the mainline bituminous sub-base for
eastbound and westbound traffic from Powis Road towards Pheasant Run. This work is
expected to be completed by Friday July 12, 2013. Once this work is completed the
Contractor will begin preparing for the placement of the mainline concrete pavement for
both eastbound and westbound traffic from Powis Road towards Pheasant Run. This
work is expected to be completed by Monday, July 22, 2013.

The Contractor is continuing to prepare the subgrade of the roadway from the Pheasant
Run entrance towards Kautz Road. This work is expected to be ongoing for the next
three weeks, weather permitting.

Construction activities associated with the new bridge near Powis Road are expected to
continue through the next few months. Work at the bridge is expected to be completed
by July 30, 2013. The Contractor will begin the placement of the approach sections of
the roadway to the new bridge beginning Thursday July 11, 2013 and is expected to be
completed over the next 3-4 weeks.

West Side Project Limits (7" Avenue to Kirk Road)

The Contractor is continuing to perform the roadway grinding and preparation work for
the placement of the new first layer of asphalt between Dunham Road and Kirk Road.
Weather permitting the placement of the new asphalt should be completed by July 24,
2013.

The Contractor will continue to frame and pour driveway aprons and curbing on the north
side of East Main Street from 13" Avenue to Surrey Woods Drive. This work is
expected to be completed by the end of this week, weather permitting.

The Contractor is expecting to grade and prepare the remaining middle section of
roadway between 8" Avenue and 13" Avenue. The Contractor is expecting to prepare
and pour this same section of roadway in concrete beginning the week of the 15™,
weather permitting.

The Contractor will continue working on the forming and placing of retaining wall
number 2 and number 3. Retaining wall number two is located near the intersection of on
East Main Street and Cedar Avenue. Retaining wall number three is located on the north
side of East Main Street approximately five-hundred feet east of Hunt Club Drive. This
work is expected to be on going for the next two weeks.

The Contractor will continue with the grinding and placement of bituminous materials
between Dunham Road and Kirk Road which began Monday July 8, 2013. These work
activities are expected to be ongoing for the next few weeks. Motorists may experience
periodic delays caused by the delivery of bituminous materials.

The Contractor is expecting to continue with the placement of the new traffic signal mast
arms, various street lights, and miscellaneous electric work along this section of the
roadway. This work is expected to be ongoing for the next few weeks.

On Saturday July 13, 2013 the Contractor will be placing bituminous materials near the
intersection of East Main Street and Industrial Drive; specifically near the southwest
corner of this intersection. During this time the Contractor may close to the general
public a section of Industrial Drive for a period of five hours to complete this work.




IDOT has notified the surrounding businesses and will insure that proper traffic control
measures are in place to direct traffic. IDOT has assured the City that emergency
vehicles will have access at all times in case of an emergency.




